



RFP 140402 TSTC Housing Improvements 2014

4/23/2014

	Contractor # 1	Contractor # 2	Contractor # 3	Contractor # 4	Contractor # 5	Contractor # 6
	Walling Construction	KD Remodeling	H.C.S. Inc.	Geofill		
			*** WITHDREW BID ***			
Total Proposal	\$ 349,000.00	\$ 274,777.00	\$ 141,500.00	\$ 420,400.00		
# of Days	120 days	180 days	75 days	180 days		
HUB Plan	√	√	√	√		
Addendum 1	√	√	√	√		
Addendum 2	√	√	√	√		
Addendum 3	√	√	√	√		
Alternate 1	\$ 360,000.00	add \$10,000.00	add \$4,350.00	add \$6,825.00		
Alt 1 add days	+ 20 days	+ 20 days	+ 7 days	+ 5 days		
Alternate 2	\$ 413,000.00	add \$79,527.00	add \$25,150.00	add \$68,250.00		
Alt 2 add days	+ 40 days	+ 60 days	+ 21 days	+ 30 days		
Hourly Rate	\$60.00/hr.	\$50.00/hr.	\$45.00/hr.	\$50.00/hr.		
Awarded to:	KD Remodeling					
Date:	5/27/2014					
Amount:	\$ 284,777.00					
P.O. #	BPO 4000155					
TBR:	4					
NonHUB:	3					
HUB:	1 F/WO					
HUB sent:	2					
HUB res:	1 F/WO					