
100M/100W 168/169 

TSTC – EEC Restroom Remodel – RFP# FY140813 

Progression of Work 
 
Contractor will commence with the complete demo of Restrooms 100M/100W on or during the week of December 8, 2014.  The demo for 100M/100W must be complete 
by the end of business on Friday, December 12, 2014.  Subsequently, a phased portion of asbestos floor tile abatement will commence.  The Contractor will proceed to 
Restrooms 168/169 for demolition on Monday, December 15, 2014, while the Phase 1 abatement process is taking place at the other end of the building.  Upon completion 
of Phase 1 abatement, the Contractor will commence restoration of 100M/100W.  Restoration of 168/169 will take place following the completion of Phase 2 abatement.   
All work must be complete by January 13, 2015. 
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Progression of Work 
 
Contractor will commence with the complete demo of Restrooms 100M/100W on or during the week of December 8, 2014.  The demo for 100M/100W must be complete 
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All work must be complete by January 13, 2015. 

Phase 1 Abatement – 12/13/14 -12/18/14 

Phase 2 Abatement – 12/19/14 -12/24/14 



General Notes: 
1. Prior to ceramic tile demo, all plumbing 

fixtures and toilet partitions will be 
removed.  Work shall commence on 
December 10, 2014. 

2. U.O.N. – Contractor to properly dispose 
of all demo’d material. 

3. Salvage all toilet accessories for re-
installation. 

Keyed Notes: 
1. Demo and dispose of, to GC dumpster, 

all existing ceramic floor and wall tile.  
For ‘wet’ walls, demo substrate to studs. 

2. Demo/dispose of existing mirrors. 
3. Demo existing countertops/lav bowls. 
4. Demo existing urinals/water closets.  

Salvage existing carriages.  No hub 
bands to   be replaced. 

5. Demo existing partitions. 
6. Demo existing water fountains. 
7. Salvage Toilet Accessories for re-

installation. 
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Keyed Notes: 
1. Demo and dispose of, to GC dumpster, 

all existing ceramic floor and wall tile.  
For ‘wet’ walls, demo substrate to studs. 

2. Demo/dispose of existing mirrors. 
3. Demo existing countertops/lav bowls. 
4. Demo existing urinals/water closets. 
5.  Demo existing partitions. 
6. Demo existing light fixtures.  Salvage 

existing wire/circuitry. 
7. Salvage Toilet Accessories for re-

installation. 
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168/169 Demolition Plan 
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Existing 100M/100W 

Existing 168/169 

TSTC – EEC Restroom Remodel – RFP# FY140813 



Keyed Notes: 
1. Install new ‘green’ board  at wet walls.  Repair any damage to substrate caused by 

demolition. 
2. Install new 12”x 12” ceramic floor tile, 6”x12” ceramic tile base, 6”x 6” ceramic wall tile, 

and bullnose ceramic tile .  Note – Tile and grout to match existing restroom in Student 
Service Building of TSTC pictured in the following page.  Match samples of tile and grout 
and obtain approval from TSTC project manager prior to ordering materials. 

3. Provide new countertops.  Match exiting countertops in Student Service Building.  
Coordinate Lav cutouts with plumber. 

4. Provide new 24”x 36” mirror at each sink.  See attached photo for match. 
5. Patch/paint ceiling throughout. 
6. Provide new floor  mounted toilet partitions.  Paisley style.  Black background to match 

Student Service restrooms. 
7. Re-install toilet accessories. 

 

100M/100W Architectural Plan 
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Install new tile to this 

point.  Trim with bullnose. 
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168/169 Architectural Plan 
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Keyed Notes: 
1. Install new ‘green’ board  at wet walls.  

Repair any damage to substrate caused by 
demolition. 

2. Install new 12”x 12” ceramic floor tile, 
6”x12” ceramic tile base, 6”x 6” ceramic wall 
tile, and bullnose ceramic tile .  Note – Tile 
and grout to match existing restroom in 
Student Service Building of TSTC pictured in 
the following page.  Match samples of tile 
and grout and obtain approval from TSTC 
project manager prior to ordering materials. 

3. Provide new countertops.  Match exiting 
countertops in Student Service Building.  
Coordinate Lav cutouts with plumber. 

4. Provide new 24”x 36” mirror at each sink.  
See attached photo for match. 

5. Patch/paint ceiling throughout. 
6. Provide new floor  mounted toilet partitions.  

Paisley style.  Black background to match 
Student Service restrooms. 

7. Re-install toilet accessories. 
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100M/100W MEP Plan 
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Keyed Notes: 
1. Provide new urinals.  Basis:  Kohler K-4989-T with Sloan Optima Model 180 flush valve. 
2. Provide new wall mounted water closets.  Utilize existing carriages.  Basis:  Kohler K-4325 with Sloan Optima 

Model 110/111. 
3. Provide new lavatories under mounted to countertop and faucet.  Equal to Student Service restroom assembly. 
4. Provide new lens covers for existing light fixtures. 

General Notes: 
1. Replace all No Hub bands and toilet flanges.  Insure that toilets are install plumb with new flooring.  Coordinate 

with tile contractor. 
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Keyed Notes: 
1. Provide new urinals.  Basis:  Kohler K-4989-T 

with Sloan Optima Model 180 flush valve. 
2. Provide new floor mounted water closets. 

Basis:  Kohler K-4405 with Sloan Optima 
Model 110/111. 

3. Provide new lavatories under mounted to 
countertop and faucet.  Equal to Student 
Service restroom assembly. 

4. Provide new light fixtures.  Utilize existing 
wire and circuitry.  Basis:  Lithonia Lighting 
W2 32MVOLT GEB101S. 

General Notes: 
1. Replace all No Hub bands and toilet flanges.  

Insure that toilets are install plumb with new 
flooring.  Coordinate with tile contractor. 
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