TSTC — EEC Restroom Remodel — RFP# FY140813
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Progression of Work

Contractor will commence with the complete demo of Restrooms 100M/100W on or during the week of December 8, 2014. The demo for 100M/100W must be complete

by the end of business on Friday, December 12, 2014. Subsequently, a phased portion of asbestos floor tile abatement will commence. The Contractor will proceed to

Restrooms 168/169 for demolition on Monday, December 15, 2014, while the Phase 1 abatement process is taking place at the other end of the building. Upon completion

of Phase 1 abatement, the Contractor will commence restoration of 100M/100W. Restoration of 168/169 will take place following the completion of Phase 2 abatement.

All work must be complete by January 13, 2015.
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TSTC — EEC Restroom Remodel — RFP# FY140813 Phase 2 Abatement — 12/19/14 -12/24/14
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Phase 1 Abatement —12/13/14 -12/18/14

Progression of Work

Contractor will commence with the complete demo of Restrooms 100M/100W on or during the week of December 8, 2014. The demo for 100M/100W must be complete
by the end of business on Friday, December 12, 2014. Subsequently, a phased portion of asbestos floor tile abatement will commence. The Contractor will proceed to
Restrooms 168/169 for demolition on Monday, December 15, 2014, while the Phase 1 abatement process is taking place at the other end of the building. Upon completion
of Phase 1 abatement, the Contractor will commence restoration of 100M/100W. Restoration of 168/169 will take place following the completion of Phase 2 abatement.
All work must be complete by January 13, 2015.
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Keyed Notes: General Notes: 100M/100W Demolition Plan

1. Demo and dispose of, to GC dumpster, 1. Prior to ceramic tile demo, all plumbing
all existing ceramic floor and wall tile. fixtures and toilet partitions will be
For ‘wet’ walls, demo substrate to studs. removed. Work shall commence on
2. Demo/dispose of existing mirrors. December 10, 2014.
3. Demo existing countertops/lav bowls. 2. U.O.N. - Contractor to properly dispose
4. Demo existing urinals/water closets. of all demo’d material.
Salvage existing carriages. No hub 3. Salvage all toilet accessories for re-
bands to be replaced. installation.

5. Demo existing partitions.
Demo existing water fountains.
7. Salvage Toilet Accessories for re-
installation. l 39'-5” |
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Keyed Notes: 168/169 Demolition Plan

1. Demo and dispose of, to GC dumpster,
all existing ceramic floor and wall tile.

For ‘wet’ walls, demo substrate to studs. 17’-2" |
Demo/dispose of existing mirrors. |
Demo existing countertops/lav bowls.

Demo existing urinals/water closets. T @ T @ . T ?
Demo existing partitions. @ i j

Demo existing light fixtures. Salvage i . |—
existing wire/circuitry. s

7. Salvage Toilet Accessories for re-

installation. [ 1 @ [_
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Keyed Notes:
1.

Install new ‘green’ board at wet walls. Repair any damage to substrate caused by
demolition.

Install new 12”x 12” ceramic floor tile, 6”x12” ceramic tile base, 6”x 6” ceramic wall tile,
and bullnose ceramic tile . Note — Tile and grout to match existing restroom in Student
Service Building of TSTC pictured in the following page. Match samples of tile and grout
and obtain approval from TSTC project manager prior to ordering materials.

Provide new countertops. Match exiting countertops in Student Service Building.
Coordinate Lav cutouts with plumber.

Provide new 24”x 36” mirror at each sink. See attached photo for match.

Patch/paint ceiling throughout.

Provide new floor mounted toilet partitions. Paisley style. Black background to match
Student Service restrooms.

39'_5”

100M/100W Architectural Plan

Re-install toilet accessories. I

=1 Ll

O @

L—d

L= L=l L=l L= Ll

NN

|| @ . ~ Al
- @ — (4) @ COCaOC g CcC.acCcCcacCcCagr/a =4 o
2 17" )
Install new tile to this < . @ @ CadlCadCalcCalcCalcalca 3
point. Trim with bullnose. L SR T 7y / :

AL

TSTC — EEC Restroom Remodel — RFP# FY140813



Keyed Notes: 168/169 Architectural Plan

1. Install new ‘green’ board at wet walls.
Repair any damage to substrate caused by
demolition. 17’-2"

2. Install new 12”x 12” ceramic floor tile,
6”x12” ceramic tile base, 6”x 6” ceramic wall

tile, and bullnose ceramic tile . Note — Tile T @ T @ . T @ ?
and grout to match existing restroom in | i
Student Service Building of TSTC pictured in r . |— '
the following page. Match samples of tile "

and grout and obtain approval from TSTC

project manager prior to ordering materials. -
3. Provide new countertops. Match exiting i [
countertops in Student Service Building.
Coordinate Lav cutouts with plumber. @ @ @
4. Provide new 24”x 36” mirror at each sink.
See attached photo for match. @
5. Patch/paint ceiling throughout.
6. Provide new floor mounted toilet partitions. —
Paisley style. Black background to match
Student Service restrooms.

7. Re-install toilet accessories. . r —I r _I r _I
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Keyed Notes:
1. Provide new urinals. Basis: Kohler K-4989-T with Sloan Optima Model 180 flush valve.

2. Provide new wall mounted water closets. Utilize existing carriages. Basis: Kohler K-4325 with Sloan Optima

Model 110/111.
3. Provide new lavatories under mounted to countertop and faucet. Equal to Student Service restroom assembly.

4. Provide new lens covers for existing light fixtures.
General Notes:

1. Replace all No Hub bands and toilet flanges. Insure that toilets are install plumb with new flooring. Coordinate
with tile contractor.
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100M/100W MEP Plan
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Keyed Notes: 168/169 MEP Plan

1. Provide new urinals. Basis: Kohler K-4989-T
with Sloan Optima Model 180 flush valve.

2. Provide new floor mounted water closets. 17’-2"
Basis: Kohler K-4405 with Sloan Optima

Model 110/111.

3. Provide new lavatories under mounted to T T @ T ?
countertop and faucet. Equal to Student i j
Service restroom assembly. i = |— '

4. Provide new light fixtures. Utilize existing .
wire and circuitry. Basis: Lithonia Lighting
W2 32MVOLT GEB101S. 1 | [_

General Notes: | T

1. Replace all No Hub bands and toilet flanges.

Insure that toilets are install plumb with new @
flooring. Coordinate with tile contractor. T T @ T
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